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ESTIMATE RUN 05/25/2005

ESTIMATE SUMMARY 14:20:01

CONTID: C14706         ESTIMATE NO: 0010 PROG 2002

PCN: 14706-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287: Virginia Dale N & S PERCENT TIME:

PROJECT NO: NH 2873-134                   

US 287: Virginia Dale N & S

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/21/2005 DATE TIME STARTED 05/10/2004

1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN

 DATE AWARDED 04/16/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/10/2004 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 05/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,521,714.15 PARTICIPATING $ $ 1,026,918.35

AWARD PROJECT AMT: 4,582,362.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -849.40

SECURITIES ENCUMBERED -3,529.71

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.88

TIME ALLOW:

ORIG TIME ALLOW:

153 WORK DAYS

WORK DAYS125

67.52%

1,793,590.91

1,026,918.35

1,026,918.35

1,022,539.24

$

$

$

$

3,728,123.24

0.00

3,728,123.24

846.95

3,728,970.19

-4,379.11

0.00

3,724,591.08

0.00

AMOUNT DUE 3,724,591.08 1,022,539.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,022,539.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

111.5
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PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 900.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

202-00090  
 

0010 REMOVAL OF CURB 6,000.000 5,241.000

LF  0.000 0.00

0.90000 5,241.000 4,716.90

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,500.000 4,276.000

SY  0.000 0.00

2.25000 4,276.000 9,621.00

202-00240  
 

0017 REM ASPHALT MAT (PLANING)(SPECIAL) MCR LN#7 5,200.000 5,184.000

SY  0.000 0.00

3.25000 5,184.000 16,848.00

202-00246  
 

0020 *REMOVAL OF BRIDGE RAILING 250.000 250.000

LF  0.000 0.00

4.95000 250.000 1,237.50

202-00425  
 

0025 *REMOVAL OF GROUND SIGN 20.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 22.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

202-00821  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 3,200.000 2,846.000

LF  0.000 0.00

6.00000 2,846.000 17,076.00

202-01130  
 

0040 *REMOVAL OF END ANCHORAGE 21.000 17.000

EACH 2.000 180.00

90.00000 19.000 1,710.00

202-01300  
 

0045 BLADING 200.000 9.000

HOUR 6.000 450.00

75.00000 15.000 1,125.00

203-01500  
 

0050 *EROSION LOG 350.000 350.000

LF  0.000 0.00

5.00000 350.000 1,750.00

208-00005  
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PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070  
 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000

EACH 0.000 0.00

126.00000 0.000 0.00

210-00011  
 

0065 *SEEDING (NATIVE) 2.500 0.000

ACRE 0.000 0.00

505.00000 0.000 0.00

212-00006  
 

0070 *SOIL PREPARATION (SPECIAL) 2.500 0.000

ACRE 0.000 0.00

2,805.00000 0.000 0.00

212-00047  
 

0075 *MULCHING (WEED FREE HAY) 2.500 0.000

ACRE 0.000 0.00

805.00000 0.000 0.00

213-00002  
 

0080 *MULCH TACKIFIER 1,000.000 0.000

LB  0.000 0.00

2.55000 0.000 0.00

213-00061  
 

0085 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 15,800.000 4,333.050

TON 2,190.980 15,884.61

7.25000 6,524.030 47,299.22

304-06009  
 

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 67.280

TON 0.000 0.00

75.00000 67.280 5,046.00

403-00720  
 

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 115,000.000 58,901.890

TON 28,061.510 906,667.39

32.31000 86,963.400 2,809,787.45

403-33831  
 

0097 HBP (GR S) (100) (PG 58-34) HBP (GR-S) (100)(PG 
58-34)(SPECIAL)

1,316.230 1,316.230

TON 0.000 0.00

45.00000 1,316.230 59,230.35

403-33831  
 

0100 RIPRAP (9 INCH) 32.000 14.000

CY  0.000 0.00

100.00000 14.000 1,400.00

506-00209  
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PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0105 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 10.000 0.000

TON 0.000 0.00

300.00000 0.000 0.00

507-00400  
 

0110 WATERPROOFING (MEMBRANE) 572.000 0.000

SY  0.000 0.00

25.50000 0.000 0.00

515-00120  
 

0115 *BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

518-01002  
 

0120 12 INCH CORRUGATED STEEL PIPE 135.000 105.000

LF  0.000 0.00

25.00000 105.000 2,625.00

603-10120  
 

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,000.000 10,413.500

LF  337.500 5,062.50

15.00000 10,751.000 161,265.00

606-00301  
 

0130 *GUARDRAIL TYPE 3 (SPECIAL) 1,013.000 1,013.000

LF  0.000 0.00

38.00000 1,013.000 38,494.00

606-00305  
 

0135 *TRANSITION TYPE 3G 9.000 8.000

EACH 1.000 900.00

900.00000 9.000 8,100.00

606-01370  
 

0140 *TRANSITION TYPE 3J 10.000 10.000

EACH 0.000 0.00

635.00000 10.000 6,350.00

606-01385  
 

0145 *END ANCHORAGE TYPE 3K 10.000 10.000

EACH 0.000 0.00

720.00000 10.000 7,200.00

606-01390  
 

0150 *TRANSITION TYPE 3L 12.000 12.000

EACH 0.000 0.00

600.00000 12.000 7,200.00

606-01395  
 

0155 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 36.000 28.000

EACH 2.000 3,100.00

1,550.00000 30.000 46,500.00

606-02001  
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PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 *BRIDGE RAIL TYPE 10R 278.000 278.000

LF  0.000 0.00

70.00000 278.000 19,460.00

606-11010  
 

0163 RES BRIDGE RAILING MCR LN# 4 RESET BRIDGE RAILING TY-3 640.000 640.000

LF  0.000 0.00

16.28000 640.000 10,419.20

210-00425  
 

0165 *CURB TYPE 6 (SECTION M) 8,000.000 0.000

LF  0.000 0.00

4.25000 0.000 0.00

609-60011  
 

0170 *DELINEATOR (TYPE I) 1,048.000 99.000

EACH 0.000 0.00

14.25000 99.000 1,410.75

612-00001  
 

0175 *DELINEATOR (TYPE II) 191.000 7.000

EACH 0.000 0.00

15.50000 7.000 108.50

612-00002  
 

0180 *DELINEATOR (TYPE III) 180.000 29.000

EACH 0.000 0.00

17.50000 29.000 507.50

612-00003  
 

0185 *SIGN PANEL (CLASS I) 170.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

614-00011  
 

0190 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 164.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

614-01502  
 

0195 *RUMBLE STRIP 59,299.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80385  
 

0200 *WEATHER MONITORING SYSTEM 1.000 0.950

L S 0.000 0.00

25,000.00000 0.950 23,750.00

614-86740  
 

0200 MATERIAL ALLOWANCE MAT FOR WEATHER STA. 0.050

L S 0.000 0.00

16,938.98000 0.050 846.95



CONTID: C14706         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0205 EMBANKMENT PROTECTOR TYPE 3 6.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

615-00030  
 

0210 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.000 0.00

26,000.00000 0.800 20,800.00

625-00000  
 

0212 CONST SURVEYING (HOUR) ADDED CONST. SURVEYING PER 
105.08

71.000 49.000

HOUR 22.000 2,200.00

100.00000 71.000 7,100.00

625-00001  
 

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

58,160.00000 1.000 58,160.00

626-00000  
 

0220 *EPOXY PAVEMENT MARKING 1,307.000 0.000

GAL 0.000 0.00

46.00000 0.000 0.00

627-00005  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

150.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30405  
 

0230 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

48.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

627-30410  
 

0235 *FLAGGING 4,740.000 2,793.000

HOUR 1,008.250 21,173.25

21.00000 3,801.250 79,826.25

630-00000  
 

0240 *PILOT CAR OPERATION 1,000.000 390.250

HOUR 146.250 2,925.00

20.00000 536.500 10,730.00

630-00001  
 

0245 *TRAFFIC CONTROL INSPECTION 106.000 100.000

DAY 6.000 450.00

75.00000 106.000 7,950.00

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 155.000 81.000

DAY 25.000 9,750.00

390.00000 106.000 41,340.00

630-00012  
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PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 3.500

EACH 2.800 70.00

25.00000 6.300 157.50

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 40.500

EACH 33.300 1,998.00

60.00000 73.800 4,428.00

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 3.200 240.00

75.00000 7.200 540.00

630-80343  
 

0270 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 1.200 15,038.10

12,531.75000 2.700 33,835.73

630-80355  
 

0275 *DRUM CHANNELIZING DEVICE 75.000 24.000

EACH 43.500 1,740.00

40.00000 67.500 2,700.00

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 2.000

EACH 11.500 517.50

45.00000 13.500 607.50

630-80363  
 

0285 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

630-80370  
 

0290 *TRAFFIC CONE 250.000 100.000

EACH 80.000 480.00

6.00000 180.000 1,080.00

630-80380  
 

0295 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80510  
 

0300 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

630-85010  
 

0305 F/A MINOR CONTRACT REVISIONS 220,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 F/A ASPHALT PAVEMENT INCENTIVE 200,000.000 6,453.240

F A 0.000 0.00

1.00000 6,453.240 6,453.24

700-70012  
 

0315 F/A ON-THE-JOB TRAINEE 1,696.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 48.000

F A 0.000 0.00

1.00000 48.000 48.00

700-70022  
 

0325 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 FLASH BEACON (SOLAR) MCR LINE #2 FLASH BEACON (SOLAR) 2.000 1.000

EACH 0.800 480.00

600.00000 1.800 1,080.00

630-80002  
 

0405 END ANCHOR (NONFLARED) MCR LINE #3 END ANCHOR 
(NONFLARE)

2.000 2.000

EACH 0.000 0.00

1,875.00000 2.000 3,750.00

606-02003  
 

0410 F/A CELL PHONE SERV PROVIDE CELL PHONE SERVICE - 3 
USERS ON PROJECT

4,000.000 2,613.640

F A 0.000 0.00

1.00000 2,613.640 2,613.64

700-70222  
 

0500 EMB MATL (CIP) 2,133.000 1,849.000

CY  284.000 7,952.00

28.00000 2,133.000 59,724.00

203-00060  
 

0501 24 IN CSP 24" CSP EXT. FOR WIDENING - SAFETY 48.000 44.000

LF  4.000 240.00

60.00000 48.000 2,880.00

603-10240  
 

0502 36 IN CSP 36" CSP EXTENSION @ WIDENING -SAFETY 34.000 32.000

LF  0.000 0.00

98.50000 32.000 3,152.00

603-10360  
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PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0503 24 IN SES 24" SES @ WIDENING AREA - SAFETY 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

603-30024  
 

0504 36 IN SES 36" SES @ WIDENING AREA - SAFETY 2.000 2.000

EACH 0.000 0.00

775.00000 2.000 1,550.00

603-30036  
 

0505 WIRE ROPE SAFETY FENCE 3,000.000 0.000

LF  640.000 14,880.00

23.25000 640.000 14,880.00

606-20000  
 

0506 WIRE ROPE END ANCHORAGE 10.000 0.000

EACH 5.000 14,000.00

2,800.00000 5.000 14,000.00

606-21000  
 

0507 MOBILIZATION (W/O AUTOPAY) MOBILIZATION W/O AUTOPAY - 
FOR SAFETY WORK

1.000 0.500

L S 0.000 0.00

25,000.00000 0.500 12,500.00

626-00100  
 

0508 SILT FENCE CMO#2 SM CO#9 1,400.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

208-00020  
 

0509 CONC WASHOUT STR CMO#2 SM CO#9 1.000 1.000

EACH 0.000 0.00

560.00000 1.000 560.00

208-00045  
 

0510 F/A GUARDRAIL CMO #2 SM CO #9 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70570  
 

0530 *REMOVAL OF STRUCTURE MCR LINE #9 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-00001  
 

0531 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 48" 
CSPA (SPECIAL)  MCR LINE #10

4.000 0.000

LF  0.000 0.00

370.00000 0.000 0.00

603-15048  
 

0532 *INLET TY D (5 FT) 1.000 0.000

EACH 0.000 0.00

6,840.00000 0.000 0.00

604-00505  
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PCN: 14706-BID    ESTIMATE RUN 05/25/2005

PROJECT: NH 2873-134                   ESTIMATE NO: 0010 14:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0533 EROSION BALES MCR LN #12 EROSION BALES 30.000 0.000

EACH 30.000 540.00

18.00000 30.000 540.00

208-00010  
 

CAT 0200 $1,026,918.35 3,706,870.18CURRENT AMT 5,499,614.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
 

0340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,100.00000 1.000 7,100.00

620-00012  
 

0345 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

620-00020  
 

CAT 0400 $0.00 22,100.00CURRENT AMT 22,100.00 $$

PROJECT TOTAL 1,026,918.35 $ 3,728,970.18CURRENT AMT 5,521,714.15 $$


